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ESTIMATE RUN 09/22/2015

ESTIMATE SUMMARY 08:29:19

CONTID: C19708         ESTIMATE NO: 0007 PROG 2005

PCN: 19708-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40 STEAMBOAT MP 130.7 TO 131.8 AND MP 132.7 TO 135.1 PERCENT TIME:

PROJECT NO: NHPP0402-087                  

US 40 STEAMBOAT EAST & WEST RESURFACING

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/22/2015 DATE TIME STARTED 07/31/2014

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 06/05/2014 DATE WORK BEGAN 07/31/2014

 DATE AWARDED 06/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2014 DATE ACCEPTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED 07/31/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,358,964.72 PARTICIPATING $ $ 199,735.60

AWARD PROJECT AMT: 5,680,356.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

355.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.24%

620,748.18

199,735.60

199,735.60

199,735.60

$

$

$

$

5,738,216.54

0.00

5,738,216.54

0.00

5,738,216.54

-85,205.35

0.00

5,653,011.19

0.00

AMOUNT DUE 5,653,011.19 199,735.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 199,735.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

419.0 TIME ALLOW: 11/25/2014 ??:??:??

ORIG TIME ALLOW: 11/25/2014 ??:??:??
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

1,050.00000

0010 Removal of Sidewalk 315.000

0.000

202-00200  
 

19,530.00315.000

0.00

315.000

SY  

62.00000

0015 Removal of Curb and Gutter 10,664.000

0.000

202-00203  
 

47,988.0010,664.000

0.00

10,664.000

LF  

4.50000

0020 Removal of Asphalt Mat (Planing) 104,500.000

10,063.000

202-00240  
 

166,116.35114,563.000

14,591.35

114,563.000

SY  

1.45000

0025 Removal of Pull Box 1.000

0.000

202-00827  
 

316.001.000

0.00

1.000

EACH

316.00000

0030 Removal of Pedestrian Push Button 16.000

0.000

202-00860  
 

1,696.0016.000

0.00

16.000

EACH

106.00000

0035 *Removal of Guardrail Type 3 75.000

150.000

202-01130  
 

2,058.75225.000

1,372.50

225.000

LF  

9.15000

0040 Removal of Guardrail Type 7 186.000

0.000

202-01170  
 

4,929.00186.000

0.00

186.000

LF  

26.50000

0045 *Removal of End Anchorage 4.000

11.000

202-01300  
 

3,075.0015.000

2,255.00

15.000

EACH

205.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

145.00000

0055 Potholing 56.000

67.000

203-01597  
 

27,675.00123.000

15,075.00

250.000

HOUR

225.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Topsoil 38.000

0.000

207-00205  
 

380.0038.000

0.00

75.000

CY  

10.00000

0065 Erosion Log (12 Inch) 1,280.000

0.000

208-00002  
 

9,600.001,280.000

0.00

1,280.000

LF  

7.50000

0070 Aggregate Bag 252.000

0.000

208-00035  
 

504.00252.000

0.00

252.000

LF  

2.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

650.00000

0080 Removal and Disposal of Sediment (Labor) 27.500

0.000

208-00103  
 

1,237.5027.500

0.00

27.500

HOUR

45.00000

0085 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

400.004.000

0.00

4.000

HOUR

100.00000

0090 *Erosion Control Supervisor 23.000

0.000

208-00205  
 

2,185.0023.000

0.00

23.000

HOUR

95.00000

0095 Reset Traffic Signal Controller and Cabinet 4.000

0.000

210-00848  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0100 Adjust Manhole 13.000

0.000

210-04010  
 

1,950.0013.000

0.00

13.000

EACH

150.00000

0105 *Modify Guardrail 550.000

100.000

210-04030  
 

10,075.00650.000

1,550.00

683.000

LF  

15.50000

0110 Adjust Valve Box 24.000

0.000

210-04050  
 

1,200.0024.000

0.00

24.000

EACH

50.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Adjust Guardrail 0.000

225.000

210-04200  
 

1,125.00225.000

1,125.00

326.000

LF  

5.00000

0120 Seeding (Native) 0.400

0.000

212-00006  
 

1,736.000.400

0.00

0.400

ACRE

4,340.00000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,340.00000

0130 Sod 3,386.000

0.000

212-00050  
 

30,474.003,386.000

0.00

3,386.000

SF  

9.00000

0135 Mulching (Weed Free) 0.400

0.000

213-00003  
 

1,736.000.400

0.00

0.400

ACRE

4,340.00000

0140 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.50000

0145 Wildlife Biologist 40.000

0.000

240-00000  
 

3,200.0040.000

0.00

40.000

HOUR

80.00000

0150 Removal of Nests 24.000

0.000

240-00010  
 

2,976.0024.000

0.00

24.000

HOUR

124.00000

0155 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0160 Aggregate Base Course (Class 6) 1,488.090

0.000

304-06000  
 

71,428.321,488.090

0.00

1,488.090

TON 

48.00000

0165 Hot Mix Asphalt (Patching) (Asphalt) 170.860

0.000

403-00720  
 

25,629.00170.860

0.00

170.860

TON 

150.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) 22,569.660

0.000

403-34701  
 

1,128,483.0022,569.660

0.00

26,915.000

TON 

50.00000

0175 Asphalt Cement Performance Grade (PG 58-28) 72.130

0.000

411-03352  
 

41,835.4072.130

0.00

100.000

TON 

580.00000

0180 Asphalt Cement Performance Grade (PG 58-34) 1,155.890

0.000

411-03355  
 

798,719.991,155.890

0.00

1,330.000

TON 

691.00000

0185 Emulsified Asphalt (Slow-Setting) 8,308.000

0.000

411-10255  
 

19,108.408,308.000

0.00

10,000.000

GAL 

2.30000

0190 24 Inch Reinforced Concrete Pipe (Complete In Place) 399.000

0.000

603-01245  
 

37,506.00399.000

0.00

399.000

LF  

94.00000

0195 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0200 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0205 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

100.000

606-00301  
 

7,000.00100.000

7,000.00

106.000

LF  

70.00000

0215 *Transition Type 3G 3.000

6.000

606-01370  
 

12,060.009.000

8,040.00

9.000

EACH

1,340.00000

0220 *Transition Type 3H 2.000

1.000

606-01380  
 

2,358.003.000

786.00

3.000

EACH

786.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *End Anchorage (Flared) 5.000

10.000

606-02005  
 

27,000.0015.000

18,000.00

17.000

EACH

1,800.00000

0230 Concrete Sidewalk (6 Inch) 1,197.000

0.000

608-00006  
 

85,286.251,197.000

0.00

1,197.000

SY  

71.25000

0235 Concrete Curb Ramp 285.000

0.000

608-00010  
 

31,635.00285.000

0.00

285.000

SY  

111.00000

0240 Detectable Warnings 582.000

52.000

608-00015  
 

35,979.50634.000

2,951.00

634.000

SF  

56.75000

0245 Curb and Gutter Type 2 (Section I-B) 5,220.000

0.000

609-21010  
 

189,225.005,220.000

0.00

5,220.000

LF  

36.25000

0250 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

0.000

LF  

36.25000

0255 Curb and Gutter Type 2 (Section II-B) 6,048.000

0.000

609-21020  
 

151,200.006,048.000

0.00

6,048.000

LF  

25.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

7.000

EACH

16.25000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

22.00000

0270 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

27.00000

0275 *Delineator (Flexible) (Type III) 32.000

0.000

612-00043  
 

864.0032.000

0.00

32.000

EACH

27.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 2 Inch Electrical Conduit (Plastic) 4,919.000

0.000

613-01200  
 

115,596.504,919.000

0.00

4,919.000

LF  

23.50000

0285 3 Inch Electrical Conduit (Plastic) 7,437.000

0.000

613-01300  
 

193,362.007,437.000

0.00

7,437.000

LF  

26.00000

0290 Pull Box (Special) 26.000

0.000

613-07000  
 

6,578.0026.000

0.00

26.000

EACH

253.00000

0295 Type Two Pull Box 17.000

0.000

613-07002  
 

5,644.0017.000

0.00

17.000

EACH

332.00000

0300 Type Three Pull Box 3.000

0.000

613-07003  
 

1,335.003.000

0.00

3.000

EACH

445.00000

0305 Type Four Pull Box 10.000

0.000

613-07004  
 

6,550.0010.000

0.00

10.000

EACH

655.00000

0310 Type Five Pull Box 5.000

0.000

613-07005  
 

4,145.005.000

0.00

5.000

EACH

829.00000

0315 *Sign Panel (Class II) 56.000

0.000

614-00012  
 

2,492.0056.000

0.00

56.000

SF  

44.50000

0320 *Sign Panel (Special) (RRFB) 3.000

0.000

614-00037  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

7.000

0.000

614-01583  
 

273.007.000

0.00

7.000

EACH

39.00000

0330 Pedestrian Push Button Post Assembly (Accessible) 12.000

0.000

614-72863  
 

8,496.0012.000

0.00

12.000

EACH

708.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Loop Detector Wire 3,636.000

0.000

614-72875  
 

8,908.203,636.000

0.00

3,636.000

LF  

2.45000

0340 *Construction Surveying 0.958

0.000

625-00000  
 

20,118.000.958

0.00

1.000

L S 

21,000.00000

0345 *Mobilization 1.000

0.000

626-00000  
 

286,000.001.000

0.00

1.000

L S 

286,000.00000

0350 Public Information Services 1.000

0.000

626-01000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0355 Pavement Marking Paint 721.000

28.000

627-00001  
 

33,293.05749.000

1,244.60

749.000

GAL 

44.45000

0360 Epoxy Pavement Marking 478.000

368.000

627-00005  
 

82,908.00846.000

36,064.00

950.000

GAL 

98.00000

0365 Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,423.000

0.000

627-30405  
 

22,768.001,423.000

0.00

1,423.000

SF  

16.00000

0370 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,636.000

1,231.000

627-30410  
 

78,970.506,867.000

14,156.50

6,867.000

SF  

11.50000

0375 *Flagging 6,101.750

432.250

630-00000  
 

241,758.006,534.000

15,993.25

7,600.000

HOUR

37.00000

0380 *Traffic Control Inspection 42.000

7.000

630-00007  
 

20,090.0049.000

2,870.00

50.000

DAY 

410.00000

0385 *Traffic Control Management 112.000

17.000

630-00012  
 

124,098.00129.000

16,354.00

130.000

DAY 

962.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size A) 18.000

1.800

630-80341  
 

1,623.6019.800

147.60

22.000

EACH

82.00000

0395 *Construction Traffic Sign (Panel Size B) 133.200

7.200

630-80342  
 

12,285.00140.400

630.00

156.000

EACH

87.50000

0400 *Construction Traffic Sign (Panel Size C) 28.800

0.000

630-80343  
 

2,685.6028.800

0.00

32.000

EACH

93.25000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

18,900.005.400

0.00

6.000

EACH

3,500.00000

0410 *Portable Message Sign Panel 333.000

0.000

630-80359  
 

36,630.00333.000

0.00

333.000

DAY 

110.00000

0415 *Drum Channelizing Device 218.700

0.000

630-80360  
 

3,827.25218.700

0.00

243.000

EACH

17.50000

0420 *Drum Channelizing Device (With Light) (Flashing) 18.900

2.700

630-80363  
 

378.0021.600

47.25

24.000

EACH

17.50000

0425 *Drum Channelizing Device (With Light) (Steady Burn) 29.700

0.000

630-80364  
 

519.7529.700

0.00

33.000

EACH

17.50000

0430 *Traffic Cone 288.000

27.000

630-80380  
 

3,780.00315.000

324.00

350.000

EACH

12.00000

0435 *Tubular Marker 40.500

0.000

630-80384  
 

708.7540.500

0.00

55.000

EACH

17.50000

0440 Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,150.001.000

0.00

1.000

L S 

1,150.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Night Work Lighting 1.000

0.000

632-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

3,949.770

F A 

1.00000

0455 F/A Partnering 4,247.500

0.000

700-70011  
 

4,247.504,247.500

0.00

4,247.500

F A 

1.00000

0460 F/A Fuel Cost Adjustment -1,449.540

0.000

700-70016  
 

-1,449.54-1,449.540

0.00

2,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment -27,830.220

0.000

700-70019  
 

-27,830.22-27,830.220

0.00

5,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0480 F/A Quality Incentive Payment 85,875.230

0.000

700-70025  
 

85,875.2385,875.230

0.00

88,875.000

F A 

1.00000

0485 F/A Uniform Traffic Control by City of Steamboat 
Springs

10,287.500

0.000

700-70035  
 

10,287.5010,287.500

0.00

10,287.500

F A 

1.00000

1005 C and G Ty 2 II-B Correction for Contract Unit Price 
Discrepency

6,048.000

0.000

609-21020  
 

66,528.006,048.000

0.00

6,048.000

LF  

11.00000

1015 Added Item (Lump Sum)/ Added Item (Lump Sum) Wiring 1.000

0.000

900-00014  
 

89,837.001.000

0.00

1.000

L S 

89,837.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1020 Added Item (Foot)/ Additional Loop Detector Wire 8,772.000

0.000

900-00012  
 

3,947.408,772.000

0.00

8,772.000

LF  

0.45000

1030 F/A Drainage Improvement CO #4 31,854.830

0.000

700-70530  
 

31,854.8331,854.830

0.00

31,854.830

F A 

1.00000

1040 Added Item (Lump Sum)/ Relocate Signal Electric Service 1.000

0.000

900-00014  
 

1,800.001.000

0.00

1.000

L S 

1,800.00000

1045 Added Item (Lump Sum)/ Re-Wire Traffic signal Systems 1.000

0.000

900-00014  
 

36,740.001.000

0.00

1.000

L S 

36,740.00000

1050 Res Brick Pavers 44.000

0.000

210-00300  
 

3,960.0044.000

0.00

44.000

SY  

90.00000

1055 Res Delineator 6.000

0.000

210-00090  
 

120.006.000

0.00

6.000

EACH

20.00000

1060 Res Ground Sign 5.000

0.000

210-00810  
 

750.005.000

0.00

5.000

EACH

150.00000

1065 Sign Panel (CL I) 13.000

0.000

614-00011  
 

286.0013.000

0.00

13.000

SF  

22.00000

1070 Ped Push Button 24.000

0.000

614-72860  
 

10,680.0024.000

0.00

24.000

EACH

445.00000

1075 Traf Sig Ped Pole Alum 2.000

0.000

614-84100  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

1100 Added Item (Lump Sum)/ Relocate & Rewire Ped Pole 
Timers

1.000

0.000

900-00014  
 

4,850.001.000

0.00

1.000

L S 

4,850.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1105 Added Item (Lump Sum)/ Replace Damaged Pull Box (Type 
II)

1.000

0.000

900-00014  
 

1,000.001.000

0.00

1.000

L S 

1,000.00000

1120 Added Item (Lump Sum)/ Modified Concrete End Caps CO 
#16-CMO

1.000

0.000

900-00014  
 

23,100.001.000

0.00

1.000

L S 

23,100.00000

1125 F/A Grade Preparation-CO #16-CMO 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,802,735.36160,577.055,306,349.67CURRENT AMT0200 $ $ $

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0490 Removal of Inlet 1.000

0.000

202-00019  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000

0495 Removal of Pipe 15.000

0.000

202-00035  
 

600.0015.000

0.00

15.000

LF  

40.00000

0500 *Removal of Delineator 2.000

0.000

202-00090  
 

10.902.000

0.00

2.000

EACH

5.45000

0505 Removal of Median Cover 398.000

0.000

202-00195  
 

26,666.00398.000

0.00

398.000

SY  

67.00000

0510 Removal of Sidewalk 239.000

0.000

202-00200  
 

14,818.00239.000

0.00

241.000

SY  

62.00000

0515 Removal of Gutter 52.000

0.000

202-00202  
 

439.4052.000

0.00

52.000

LF  

8.45000

0520 Removal of Curb and Gutter 967.000

0.000

202-00203  
 

4,351.50967.000

0.00

1,128.000

LF  

4.50000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0525 Removal of Concrete Curb Ramp 50.000

0.000

202-00206  
 

565.0050.000

0.00

62.000

SY  

11.30000

0530 Removal of Concrete Pavement 54.000

0.000

202-00210  
 

1,228.5054.000

0.00

56.000

SY  

22.75000

0535 Removal of Asphalt Mat 923.000

6.000

202-00220  
 

6,503.00929.000

42.00

1,000.000

SY  

7.00000

0540 Removal of Pavement Marking 123.000

0.000

202-00250  
 

282.90123.000

0.00

123.000

SF  

2.30000

0545 Removal of Ground Sign 3.000

0.000

202-00810  
 

1,140.003.000

0.00

3.000

EACH

380.00000

0550 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0555 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

100.000

CY  

40.00000

0560 Potholing 21.000

0.000

203-01597  
 

4,725.0021.000

0.00

21.000

HOUR

225.00000

0565 Reset Light Standard 3.529

0.000

210-00750  
 

3,529.003.529

0.00

3.530

EACH

1,000.00000

0570 Adjust Manhole 1.000

1.000

210-04010  
 

300.002.000

150.00

2.000

EACH

150.00000

0575 Adjust Valve Box 0.000

2.000

210-04050  
 

100.002.000

100.00

2.000

EACH

50.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0580 Seeding (Native) 0.034

0.000

212-00006  
 

147.560.034

0.00

0.100

ACRE

4,340.00000

0585 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,340.00000

0590 Mulching (Weed Free) 0.034

0.000

213-00003  
 

147.560.034

0.00

0.100

ACRE

4,340.00000

0595 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.50000

0600 Aggregate Base Course (Class 6) 15.100

0.000

304-06000  
 

724.8015.100

0.00

348.000

TON 

48.00000

0605 Hot Mix Asphalt (Patching) (Asphalt) 62.160

0.000

403-00720  
 

9,324.0062.160

0.00

200.000

TON 

150.00000

0610 Concrete Pavement (6 Inch) 29.000

21.000

412-00600  
 

3,750.0050.000

1,575.00

63.000

SY  

75.00000

0615 Concrete Pavement (7 Inch) 28.000

0.000

412-00700  
 

2,100.0028.000

0.00

28.000

SY  

75.00000

0620 Drilled Caisson (18 Inch) 24.000

0.000

503-00018  
 

6,720.0024.000

0.00

24.000

LF  

280.00000

0625 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

57,076.0076.000

0.00

76.000

LF  

751.00000

0630 12 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01125  
 

3,872.0032.000

0.00

32.000

LF  

121.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0635 12 Inch Reinforced Concrete End Section 2.000

0.000

603-05012  
 

800.002.000

0.00

2.000

EACH

400.00000

0640 18 Inch Steel End Section 1.000

0.000

603-30018  
 

160.001.000

0.00

1.000

EACH

160.00000

0645 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0650 Concrete Sidewalk (6 Inch) 326.000

116.000

608-00006  
 

31,492.50442.000

8,265.00

442.000

SY  

71.25000

0655 Concrete Curb Ramp 53.000

35.000

608-00010  
 

9,768.0088.000

3,885.00

88.000

SY  

111.00000

0660 Curb and Gutter Type 2 (Section I-B) 721.000

0.000

609-21010  
 

26,136.25721.000

0.00

721.000

LF  

36.25000

0665 Curb and Gutter Type 2 (Section II-B) 285.000

129.000

609-21020  
 

10,350.00414.000

3,225.00

563.000

LF  

25.00000

0670 Gutter Type 2 (4 Foot) 35.000

35.000

609-24004  
 

3,640.0070.000

1,820.00

70.000

LF  

52.00000

0675 Median Cover Material (Brick Pavers) 1,126.000

0.000

610-00060  
 

23,083.001,126.000

0.00

1,126.000

SF  

20.50000

0680 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

2.000

EACH

27.00000

0685 2 Inch Electrical Conduit (Plastic) 2,295.000

0.000

613-01200  
 

53,932.502,295.000

0.00

2,295.000

LF  

23.50000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0690 3 Inch Electrical Conduit (Plastic) 2,453.000

0.000

613-01300  
 

63,778.002,453.000

0.00

2,453.000

LF  

26.00000

0695 Pull Box (Special) 6.000

0.000

613-07000  
 

1,518.006.000

0.00

6.000

EACH

253.00000

0700 Type Two Pull Box 4.000

0.000

613-07002  
 

1,328.004.000

0.00

7.000

EACH

332.00000

0705 Type Four Pull Box 2.000

0.000

613-07004  
 

1,310.002.000

0.00

3.000

EACH

655.00000

0710 Type Five Pull Box 2.000

0.000

613-07005  
 

1,658.002.000

0.00

2.000

EACH

829.00000

0715 Wiring 1.000

0.000

613-10000  
 

33,400.001.000

0.00

1.000

L S 

33,400.00000

0720 Luminaire (LED) 4.000

0.000

613-13000  
 

2,820.004.000

0.00

4.000

EACH

705.00000

0725 *Sign Panel (Class II) 32.000

0.000

614-00012  
 

1,424.0032.000

0.00

32.000

SF  

44.50000

0730 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

5,648.008.000

0.00

8.000

EACH

706.00000

0735 Traffic Signal Face (12-12-12) 16.000

0.000

614-70336  
 

16,000.0016.000

0.00

16.000

EACH

1,000.00000

0740 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

3,050.002.000

0.00

2.000

EACH

1,525.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0745 Pedestrian Push Button 8.000

0.000

614-72860  
 

3,560.008.000

0.00

8.000

EACH

445.00000

0750 Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

5,550.001.000

0.00

1.000

EACH

5,550.00000

0755 Loop Detector Wire 82.000

827.000

614-72875  
 

2,227.05909.000

2,026.15

909.000

LF  

2.45000

0760 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

17,650.001.000

0.00

1.000

EACH

17,650.00000

0765 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

19,100.001.000

0.00

1.000

EACH

19,100.00000

0770 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

40,700.002.000

0.00

2.000

EACH

20,350.00000

0775 Traffic Signal Pedestal Pole Aluminum 4.000

0.000

614-84100  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0780 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

32,250.001.000

0.00

1.000

EACH

32,250.00000

0785 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

7,250.001.000

0.00

1.000

EACH

7,250.00000

0790 Epoxy Pavement Marking 0.000

32.000

627-00005  
 

3,136.0032.000

3,136.00

64.000

GAL 

98.00000

0795 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

390.000

SF  

16.00000
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0201 0201 PINE GROVE ROAD/US40 INTERSECTION 

0800 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,202.000

SF  

11.50000

0805 F/A Pine Grove Road Intersection Utilities 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 C and G Ty 2 II-B Correction for Contract Unit Price 0.000

129.000

609-21020  
 

1,419.00129.000

1,419.00

563.000

LF  

11.00000

1025 Added Item (Foot)/ Additional Loop Detector Wire 232.000

2,052.000

900-00012  
 

1,027.802,284.000

923.40

2,500.000

LF  

0.45000

1035 Added Item (Lump Sum)/ Additional Mast Arm Length 1.000

0.000

900-00014  
 

7,300.001.000

0.00

1.000

L S 

7,300.00000

1080 F/A Drainage Improvement 14,712.550

0.000

700-70530  
 

14,712.5514,712.550

0.00

14,712.550

F A 

1.00000

1090 Added Item (Lump Sum)/ Relocate Elec Service 1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

1095 Added Item (Lump Sum)/ Temp Signal Work 1.000

0.000

900-00014  
 

3,650.001.000

0.00

1.000

L S 

3,650.00000

1110 Fence (Plastic) Temp. Plastic Fence 305.000

0.000

607-11525  
 

1,296.25305.000

0.00

305.000

LF  

4.25000

CAT 620,296.0226,566.55697,526.90CURRENT AMT0201 $ $ $
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PCN: 19708-BID    ESTIMATE RUN 09/22/2015

PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE C-09-AT 

0815 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

291.00000

0820 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

473.00000

0825 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

48.000

LF  

28.00000

0830 Sandblasting Reinforcing Steel 313.000

0.000

202-05100  
 

5,634.00313.000

0.00

313.000

SY  

18.00000

0835 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

48.00000

0840 Concrete Class D 49.000

0.000

601-03000  
 

137,200.0049.000

0.00

49.000

CY  

2,800.00000

0845 Reinforcing Steel (Epoxy Coated) 490.000

0.000

602-00020  
 

1,151.50490.000

0.00

490.000

LB  

2.35000

0850 Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

136.000

LF  

109.00000

1085 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

2,815.001.000

0.00

1.000

L S 

2,815.00000

CAT 146,800.500.00162,968.50CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE C-09-AS 

0855 Removal of Asphalt Mat (Planing) (Special) 1,171.000

0.000

202-00246  
 

7,377.301,171.000

0.00

1,171.000

SY  

6.30000
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PROJECT: NHPP0402-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE C-09-AS 

0860 *Removal of Bridge Railing 337.000

0.000

202-00425  
 

3,959.75337.000

0.00

337.000

LF  

11.75000

0865 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

291.00000

0870 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

473.00000

0875 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

0.000

SY  

532.00000

0880 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

18.00000

0885 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

0.000

TON 

50.00000

0890 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

0.000

TON 

691.00000

0895 Emulsified Asphalt (Slow-Setting) 24.000

0.000

411-10255  
 

55.2024.000

0.00

24.000

GAL 

2.30000

0900 Geotextile (Crack Reduction) (High Density) 296.000

0.000

420-00510  
 

4,736.00296.000

0.00

296.000

SY  

16.00000

0905 Waterproofing (Membrane) 1,171.000

0.000

515-00120  
 

19,204.401,171.000

0.00

1,171.000

SY  

16.40000

0910 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

48.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE C-09-AS 

0915 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

2,800.00000

0920 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

2,350.00000

0925 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.35000

0930 *Bridge Rail Type 10R 337.000

0.000

606-11010  
 

62,345.00337.000

0.00

337.000

LF  

185.00000

0935 Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

200.000

LF  

109.00000

0940 Surface Sensor 2.000

0.000

614-86737  
 

14,500.002.000

0.00

2.000

EACH

7,250.00000

0945 Sub-Surface Temperature Probe 1.000

0.000

614-86738  
 

7,250.001.000

0.00

1.000

EACH

7,250.00000

1115 Conc Barrier (Temp) Temp Concrete Barrier @ Mt. Werner 
Bridge

387.000

0.000

630-80370  
 

17,415.00387.000

0.00

430.000

LF  

45.00000

CAT 136,842.650.00160,577.65CURRENT AMT0301 $ $ $

CAT NO0302 0302 STRUCTURE C-09-I 

0950 *Removal of Bridge Railing 0.000

64.000

202-00425  
 

752.0064.000

752.00

64.000

LF  

11.75000

0955 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

291.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:29:19

CUMULATIVE
AMOUNT

CAT NO0302 0302 STRUCTURE C-09-I 

0960 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

473.00000

0965 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

18.00000

0970 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

48.00000

0975 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

2,800.00000

0980 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.35000

0985 *Bridge Rail Type 10R 0.000

64.000

606-11010  
 

11,840.0064.000

11,840.00

64.000

LF  

185.00000

CAT 12,592.0012,592.0012,592.00CURRENT AMT0302 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0990 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,800.001.000

0.00

1.000

EACH

9,800.00000

0995 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

6,900.001.000

0.00

1.000

EACH

6,900.00000

1000 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 18,950.000.0018,950.00CURRENT AMT0400 $ $ $

$ 5,738,216.53199,735.60$6,358,964.72$CURRENT AMTPROJECT TOTAL


